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 Michigan Department of Transportation 

SCOPE OF SERVICE
FOR

CONSTRUCTION SERVICES 
Professional Engineering Review and Assistance 

CONTROL SECTION: 73112

JOB NUMBER: 88349A

PROJECT LOCATION: I-75 over the Saginaw River and M-13 (Zilwaukee Bridge) in 
Saginaw County

DESCRIPTION OF WORK:
The Vendor shall furnish all services and labor necessary to conduct and complete the 
Engineering Assistance Services described herein.  The work shall consist of the review of 
Project-specific documentation that lead to the delay in construction of the Zilwaukee Bridge 
Bearing Replacement (JN 88349A).  Upon completion of the review, the Vendor will conduct an 
objective analysis to determine who, if anyone, shares in the responsibility for the cost of the 
repairs.  The Vendor will prepare a final report discussing findings and recommendations.   

The work will require an extensive knowledge of engineering practices and principles including 
but not limited to the following: 

Review of original as-built plans 
Review all pertinent design plans and specifications 
Review all pertinent construction correspondence and documentation 
Conduct additional research and analysis as required 
Provide expert witness services as required 

PRIMARY PREQUALIFICATION CLASSIFICATION(S):
Engineering Assistance 

SECONDARY PREQUALIFICATION CLASSIFICATION(S):
N/A

ANTICIPATED START DATE: December 5, 2008 

ANTICIPATED COMPLETION DATE: December 5, 2009 

DBE REQUIREMENT: N/A 
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PROJECT MANAGER:
Gregg Brunner 
55 E. Morley Drive
Saginaw, MI  48601
Phone Number: 989-754-7443 
Fax Number: 989-754-8122 
E-mail: brunnerg@michigan.gov

GENERAL:
A. This Scope of Services consists of performing to the satisfaction of the Department all 

those Professional Engineering Services necessary to accomplish the work described 
herein consistent with applicable professional standards. 

B. The Vendor’s principal contact with the Department shall be through the designated 
Project Manager. 

C. The Vendor agrees to demonstrate knowledge and performance in compliance with the 
standard construction practices of the Department; the Project-specific construction 
contracts, proposal, and plans; the Standard Specifications for Construction and all 
applicable publications referenced within; the Michigan Construction Manual; the 
MDOT Materials Sampling Guide; Field Manager and Field Book software, and any and 
all other references, guidelines, and procedures manuals needed to carry out the work 
described here in an appropriate manner. 

D. The Vendor performing the review can not have any other involvement in the project 
subject to be reviewed. 

CONSULTANT RESPONSIBILITIES:
The services performed by the Consultant shall include, but not be limited to the following: 

A. Provide an experienced employee who is familiar with the Michigan Department of 
Transportation engineering procedures, and can demonstrate an ability to conduct final 
reviews on Federal and/or State funded projects.  The Vendor shall notify the Project 
Manager in writing who will be conducting the review.

B. Conduct project review and prepare all required documentation necessary to complete the 
project review process for MDOT.

C. Provide Professional Engineering Assistance as required.  This includes, but is not 
limited to the following: 

1. Interpretation of plans, proposals, special provisions and specifications 

2. Attend project related meetings as required. 

3. Provide expert witness services as required. 
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4. Perform other engineering related functions as directed by the Project 
Manager.

H. Provide the Project Manager with a monthly update on the project status including the 
date, hours worked, and date review was completed.  Also work accomplished during the 
previous month, anticipated work for the upcoming month, real or anticipated problems 
and a copy of verbal contact records.  This can be completed with an email and an Excel 
spreadsheet indicating the project status. 

MDOT RESPONSIBILITIES:
The Project Manager shall furnish to the Vendor all Project-specific construction contracts, 
proposals, plans, plan revisions, written instructions, as-built plans, design files, and other 
information and/or data as deemed necessary by the Project Manager for the services required 
herein at the time of review. 

The Project Manager shall provide access to the project site where the construction activities 
occurred.

CONSULTANT PAYMENT – Loaded Hourly Rate:
Compensation for this project shall be on a loaded hourly rate basis. This basis of payment 
typically includes an estimate of labor hours by classification or employee, and a “loaded” rate 
which includes an hourly labor rate, applied overhead, and fixed fee by classification or employee.  
In addition, other direct costs and subconsultant costs may be proposed and authorized, if necessary.

All billings for services must be directed to the Department and follow the current guidelines.  The 
latest copy of the "Professional Engineering Service Reimbursement Guidelines for Bureau of 
Highways" is available on MDOT's website.  This document contains instructions and forms that 
must be followed and used for billing.  Payment may be delayed or decreased if the instructions are 
not followed. 

Payment to the Consultant for services rendered shall not exceed the maximum amount unless an 
increase is approved in accordance with the contract with the Consultant.  Typically, billings must 
be submitted within 60 days after the completion of services for the current billing.  The final billing 
must be received within 60 days of the completion of services.  Refer to your contract for your 
specific contract terms. 

Direct expenses, if applicable, will not be paid in excess of that allowed by the Department for its 
own employees in accordance with the State of Michigan’s Standardized Travel Regulations.  
Supporting documentation must be submitted with the billing for all eligible expenses on the project 
in accordance with the Reimbursement Guidelines.  The only hours that will be considered allowable 
charges for this contract are those that are directly attributable to the activities of this project. 


